



NOTES:

1. "Start" and "Finish" dates are City Fiscal Year derived from estimates on funding availability. Dates are subject to change with yearly evaluation.
2. Dates are estimated using the formula:

$$Date = Available\ Funding \div (ADA\ Item \times Cost\ to\ Construct\ ADA\ Item\ [with\ inflation])$$
3. "High", "Medium", and "Low" priority rating are typically based on location/business type or roadway classification.
4. City Projects with ADA Items will supersede the timeline based on priority rating for ADA Items. For example, a City Project containing "Low" and "Medium" ADA Ramps will construct those ramps even if there are still "High" priority ADA Ramps needing construction.
5. Ramps and Pedestrian Push Buttons are counted on an individual basis to arrive at the number needed to be fixed. Whereas, sidewalk is counted on length of run. For example: sidewalk 1 could be from street 1 to street 2 on the north side, and sidewalk 2 could be from street 1 to street 2 on the south side.